DEPARTMENT OF THE ARMY
US ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT
100 PENN SQUARE EAST
PHILADELPHIA, PA 19107-3390

MAY 1 6 2016

Executive Office

Ms. Kelly Heffner

Deputy Secretary for Office of Water Management
Pennsylvania Department of Environmental Protection
400 Market Street Harrisburg, Pennsylvania 17105-2063

Dear Ms. Heffner:

Section 1002 of the Water Resources Reform and Development Act (WRRDA)
allows for greater transparency in the notification and reporting of feasibility study
milestones and requires the U.S. Army Corps of Engineers (USACE) District Engineer
to provide non-Federal interests of written notification of five key milestone dates. The
Act also requires that | notify you when a milestone is not met and to provide an
explanation.

On September 11, 2015, | provided to you a study schedule for the Susquehanna
and Delaware River Basins Southern Anthracite Coal Region, Pine Knot, Schuylkill,
Pennsylvania Interim Feasibility Study. The Corps has been unable to meet the
‘Release of the Draft Feasibility Report Milestone” contained in that letter due to delays
in resolving USACE policy concerns in regards to water quality. Additionally, the
milestones were predicated on receiving technical information from your agency which
has also been delayed. The table below provides an updated scheduled.

Previous Current Milestone Milestone

Milestone Date Date
April 06, 2016 Novezrg?gr 01, Release of the Draft Feasibility Report
December 29, District Submittal of the Final Feasibility

2016 July 26, 2017 Report

February 02, MSC Transmittal of the Final Feasibility

2017 August 30, 2017 Report I
April 03, 2017 Novezrgl:i)?r 01, Civil Works Review Board J
June 07,2017 | January 09, 2018 | Signed Chief's Report |




Schedules are based on the assumption of full-funding (Federal and non-
Federal) over the course of the study. Up-to-date study schedules are posted and
available to the public on the following website:
http://www.nap.usace.army.mil/Missions/Factsheets/GISchedules.aspx. Additionally, all
schedules and missed deadlines are submitted annually to Congress. If you have any
questions please contact Erik Rourke, Chief Project Development Branch at (215) 656-
6616 or through email at erik.j.rourke@usace.army.mil.

Sincerely,
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Lieutenant Colonel, Corps of Engineers
District Commander

Copy Furnished:

Mr. Joe Vietri, North Atlantic Division USACE
Ms. Cathy Shuman, Headquarters USACE



